
 
Contract:  62580 Authorization:  5 
  
County:  Cook 
  
Section:  2003-0281 
  
Route:  FAI 94  (NB) 
  
District:  1 
  
Project:        
  
Description:  2.0 MILES OF BRIDGE DECK AND BRIDGE DECK OVERLAY TO THE 
ELEVATED BRIDGE THAT CARRIES FAI ROUTES 94/90 (DAN RYAN 
EXPRESSWAY) NORTHBOUND FROM 15TH STREET TO 28TH STREET 
CONSISTING OF BRIDGE DECK SCARIFICATION, CONCRETE OVERLAY, DECK 
REPAIRS, AND JOINT REPLACEMENT, LOCATED IN CHICAGO. 
  
Contractor:  Walsh Construction 
  
Awarded Contract Value:  $19,698,051.03 
 
Authorization Amount:  $33,600.00 
 
Description and Reason for Change:  Work Added per Joint Agreement 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 




